
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:53 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 809 Date: 26-Mar-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 295

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared for inspection of tower anchor rods at the foundation final tensioning, per the request of
Mohammed Awal.

- Prepared for future surveys including the SAS final AS-Built prior to opening the bridge to public traffic.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

Attachment

View from the W-Line YBITS bridge of the west jacking saddle and
W2 cap beam concrete surface which needs Class 1 finish.

Removal of an blue access plaform from underneath a tower shear link
beam.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 809 Date: 26-Mar-2013 Tuesday

Aviation lights at the top of the tower which are fully operational, notice
the west light is flashing red.

Progress of the W-Line temporary truss demolition from bent C to B.
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